CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Reqular Meeting Date: 6/13/2013
Action Requested By: Agenda Item Type
Engineering Resolution

Subject Matter:

Modification No. 1 to Agreement with Goodwyn, Mills & Cawood, Inc.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Goodwyn, Mills & Cawood, Inc.
for Engineering Design Services for U. S. Highway 431 Improvements at Sutton Road, Caldwell
Lane, Old Big Cove Road, and Plainview Drive, Project No. 65-12-RD03, by Modification No. 1

12-552

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action Is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification Is for additional grade, base, pavement, and signal improvements needed at
Old Big Cove Road, Caldwell Lane, and Sutton for a total modification amount of
$17,066.00. Account No. 23-6500-0813-8113

Associated Cost:l ] Budgeted Item:Select...

MAYOR RECOMMENDS OR CONCURS: Select...

4 Department Head: ‘/ﬂiﬁ”@ll——- Date:
N w};é J
3/12/2012

ﬁ’;’:']ﬁ"g




ROUTING SLIP
CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 6/13/2013
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

Document Name: GM&C"US Hwy 431 Improvemellts-Pl‘oject NO. 65'12"R.D03

City Obligation Amount: $17,066.00
Total Project Budget: $193,523.70

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8113

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

Applicable

Department Date
1) Originating 13
2) Legal
3) Finance é /5

4) Originating

5) Copy Distribution

a. Mayor's office
(1 copies)

b. Clerk-Treasurer _ _ {
(Original & 2 copies) s e i skt A




RESOLUTION NO. 13-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 1 to the Agreement with Goodwyn, Mills & Cawood,
Inc., adopted and approved on the 28th day of June, 2012, by the
City Council of the City of Huntsville, Alabama by Resolution No.
12-552, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from ONE HUNDRED SEVENTY-SIX THOUSAND FOUR
HUNDRED FIFTY-SEVEN AND .70/100 DOLLARS ($176,457.70) to ONE
HUNDRED NINETY-THREE THOUSAND FIVE HUNDRED TWENTY-THREE AND
.70/100 DOLLARS ($193,523.70), including this Modification No. 1,
an increase of SEVENTEEN THOUSAND SIXTY-SIX AND NO/100 DOLLARS
($17,066.00). Agreement is substantially in words and figures
similar to that document attached hereto and identified as
"Modification No. 1 to Agreement between City of Huntsville and
Goodwyn, Mills & Cawood, Inc. for Engineering Design Services for
U. S. Highway 431 Improvements at Sutton Road, Caldwell Lane, 0ld
Big Cove Road, and Plainview Drive, Project No. 65-12-RD03, as
adopted by Resolution No. 12-552 of June 28, 2012” consisting of
a total of three (3) pages plus twenty-one (21) additional pages
consisting of Attachment “A”, and the date of June 13, 2013,
appearing on the margin of the first page, together with the
signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 13th day of June , 2013.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 13th day of June , 2013.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between

the City of Huntsville and Goodwyn, Mills
COUNTY OF MADISON ) & Cawood, Inc. for Engineering Design

Services for U. S. Highway 431

Improvements at Sutton Ro. Caldwell

Lane. Old Big Cove Road. and Plainview

Drive, Project No._65-12-RD03, as adopted
by Resolution No. 12-552 of June 28, 2012

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
28th day of June, 2012, in the amount of ONE HUNDRED SEVENTY-SIX
THOUSAND FOUR HUNDRED FIFTY-SEVEN AND .70/100 DOLLARS
(8$176,457.70). The original Agreement is hereby amended by Modification No. 1 dated
June 13, 2013, in the amount of SEVENTEEN THOUSAND SIXTY-SIX AND NO/100
DOLLARS ($17,066.00) for a revised total contract amount of ONE HUNDRED
NINETY-THREE THOUSAND FIVE HUNDRED TWENTY-THREE AND .70/100
DOLLARS ($193,523.70), by and between the CITY OF HUNTSVILLE, ALABAMA, a
municipal corporation in the State of Alabama (Owner) and GOODWYN, MILLS &
CAWOOD, INC., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated June
28, 2012, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change for additional grade, base, pavement,
and signal improvements.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Goodwyn, Mills & Cawood, Inc. will provide for additional grade, base,
pavement, and signal improvements at a time and materials cost not to
exceed SEVENTEEN THOUSAND SIXTY-SIX AND NO/100
DOLLARS ($17,066.00).

President of the City Council of the City of
Huntsville, AL
Date: June 13, 2013




2 Item #1 shall be performed in accordance with the original agreement
dated June 28, 2012, and approved by the City Council by Resolution No.
12-552, and as described in the letter from Eric Lane to Kathy Martin,
dated May 8, 2013, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4. All other terms and conditions remain unchanged.

IN WITNESS WHEREOQOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,

a municipal corporation
By:
Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2013.

Notary Public
My Commission Expires:



ENGINEER: GOODWYN, MILLS &

o AN AU

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Eric Lane, as Project Manager, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this thefﬁ'b‘\\'\ day of _ N\, 1 2013.

sion Expires: 5! 23 hf)'

My Commi
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ATTACHMENT “A”

fpras
‘ *GOOSW" 3 TAWOOD

May 8, 2013 4(\/

RE: U.S. Hwy. 431 Improvements (Addendum to Contract Dated May 31, 2012
Additional Grade, Base, Pavement, and Signal Improvements
Madison County, AL

Dear Ms. Martin,

Goodwyn, Mills and Cawood, Inc. (GMC) is pleased to provide our services for
the above referenced project. GMC recently attended a Plan-in-Hand/ PS & E
review with the Alabama Department of Transportation (ALDOT) and the City
of Huntsville (COH) on May 1-2, 2013. It was brought to everyone’s attention at
that meeting by ALDOT that due to federal/state funds being included with the
construction of these improvements, the signal renovations at Sutton Road would
require a signal warrant analysis and plan inclusion of said improvements due to
the proposed left turn lane.

Additionally, it was learned that due to recent regulations from ALDOT that all
pole foundations require boring logs and passive pressure diagrams be prepared
for further foundation design at such time as the signal pole foundation is to be
constructed.

Also, it was brought to everyone’s attention from Division 1 that they wished to
see the existing features at the Old Big Cove Road Intersection and how these
improvements would tie to the existing features on the East side of the said
intersection.

Based on these comments from ALDOT, GMC has prepared this scope of
services to be included as part of the original scope of work already in place with
the COH to cover such work.

Field Survey

GMC will produce a topographic detail of the existing embankments of
the fill on the East side of the Old Big Cove Rd. intersection with US Hwy. 431.
This data will serve assist in the further preparation of revision to existing and
proposed sheets required to include this area (already designed) into a ALDOT
Standard set of plans. This data will additionally aid in preparation of earthwork
quantities in this area.

GOODWYN. MILLS AND CAWOOD, INC

7 Town Cente ve. Suite 20

Tel

Ie

>

tsvi
256

C

AL 35306
539.343 x 256 5369913
F

ETWORK.C

cap

LANDSCAPL PLANNING SURVIYING

INTERIOR DESIGN

ENVIRONMENTAL GFEOTECHNICAL

ENGINLIHING

ITECTURE
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Plan Development
GMC will prepare revised plans to include the area East of the said

intersection. Skipper Consulting will be in charge of the signal warrant and
signal renovation plans associated with the improvements at Sutton Rd. Said
improvements will be included into the plans and quantities generated
accordingly.

Geo Solutions prepared the base materials report for this project and will
additionally be in charge of the recently requested borings for the pole
foundation borings at Caldwell Lane and Old Big Cove Rd per the layout design
that Skipper Consulting has prepared.

Task Summary Fee
Field Survey $1,940.00
Plan Development Including:

(Signal Renovations/ Warrant @ Sutton Rd. and Signal Pole Borings) $15,125.80
Total $17,065.80

GMC will provide these services for a total fee of $17,066. This fee is broken
out into individual man-days on the attached spreadsheet.

Services not included:
-Permitting (ADEM, Army Corps., etc)

Our reasonable schedule of completion will follow the schedule for the existing
project already contracted .

These services can be provided per the attached fee schedule. These hourly rates
will remain in effect for the duration of the Contract and/or the completion date.

Goodwyn, Mills and Cawood, Inc. appreciated the opportunity to provide our
services on this important City of Huntsville Project and looks forward to
working with your staff. If you have any questions or comments on our fee
proposal, please call me at 539-3431.

Sincerely,
Goodwyn, Mills and Cawood, Inc.

Qb

Eric Lane, P.E.
Huntsville Civil Department

IRANSPORTATION

PLANNING SURVEYING

ENYIRONMENTAL GEOTECHNICAL INTERIOR DESIGN LANDSCaAPE

ENGINFERING

TUR

ARCHITE(
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9:48 AM

5/8/2013 City of Huntsville Engineering Division

Project No. W

l{ Project Name|Hwy. 431 improvements (Addendum)
Description|Grade, Base, Pavement, and Signal 4]
sed Old Big Cove Rd and Sutton Signal Renov. ||

Scope of Work|Pavement tie back to Pro

Project Length|intersection Dependent
C.O.H. Project Engineer|Chris McNeese
Engineering Consultant|{Goodwyn, Mills and Cawood, inc.

GRAND TOTAL OF FEE PROPOSAL
Out-of-pocket
Labor Cost Expenses Fee

Corridor Study $0.00 $0.00 $0.00
Field Surveys $1,938.00 $2.00 $1,940.00
Preliminary Roadway Plans $0.00 $0.00 $0.00
Preliminary Bridge Plans $0.00 $0.00 $0.00
[Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $15,047.80 $78.00 $15,125.80
Bridge Plans $0.00 $0.00 $0.00
Drainage Plans $0.00 $0.00 $0.00
Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental $0.00 $0.00 $0.00
SUB-TOTAL $16,985.80 $80.00 $17,065.80

GRAND TOTAL FEE $1 7,066

LABOR RATES Effective Time Period _|June 2012 til June 2013 (see attached)
Classification Hourly Rate Assigned Personnel
Project Engineer $170.00 Burt Hankins, PE_
Environmental Scientist
Design Engineer $150.00 Eric Lane, PE
[Engineer Tech. / CADD $75.00 Sarah Ray
Clerical $65.00 Kathy Fields
PLS $110.00 Rusty Blackwell
Survey Crew $100.00 2-man crew

Y,

Signed

5813

Poyeet Mg nagey”
Position/Title

Date
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5/8/2013 City of Huntsville Engineering Division 9:48 AM

Project No. —,I
Project Name Hwy. 431 Improvements (Addendum)
Description Grade, Base, Pavement, and Signal
Scope of Work Pavement tie back to Proposed Old Big Cove Rd and Sutton Signal Renov.
Project Length Intersection Dependent ,

C.0.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.

Engineer

Survey  Tech./

FIELD SURVEY PLS Crew _ CADD

Basedona 2 Man Crew
Task ESTIMATED MAN-DAYS

Contact Property Owners 0.00 0.00 0.00
Perform Basic Control Survey 0.03 0.06 0.00
Obtain Topographic Data 0.03 0.25 0.06
Define Drainage Areas/Prepare Schematic Drainage Map 0.00 0.00 0.06
Identify/Locate Ultilities 0.03 0.06 0.00
Tie to Required Property Corners 0.03 0.06 0.00
Obtain Copies of Latest Deeds 0.00 0.00 0.00
Set & Reference Pls, PCs, POTs, POCs, & other critical points 0.00 0.00 0.00
Prepare Detailed Topographical/Field Map 0.03 0.00 0.75
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
: 0.00 0.00 0.00
TOTALS 0.15 0.43 0.87
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5/8/2013 City of Huntsville Engineering Division

Project No.

Project Name Hwy. 431 Improvements (Addendum)

Description Grade, Base, Pavement, and Signal

Scope of Work Pavement tie back to Proposec

Project Length Intersection Dependent

C.O.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.
ut-of-pocket Expenses (Fie

PRINTING / REPRODUCTION COST

Type of printing/reproduction # of Sets
Field Prep. Sheets for Notes 1
Drainage Analysis Sheets 1

0

0

0

0

urvey
Sheets | Total
per Set | Sheets

1 1

1 1

0 0

0 0

0 0

0 0

Total Printing/Reproduction C

{Communication Cost (telephone, fax, etc.)

[Postage Cost (overnight, stamps, etc.)

Other (provide description on next line)

|  Total Out-of-pocket Expenses

[Comments:

- 06/13/13

enlenlen

eolenlealenlen

A=A R=sdRs 24

<3
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5/8/2013 City of Huntsville Engineering Division 9:48 AM

i Project No. H

l| Project Name Hwy. 431 Improvements (Addendum)

f Description Grade, Base, Pavement, and Signal ‘"

H Scope of Work Pavement tie back to Proposed Old Big Cove Rd and Sutton Signal Renov.
Project Length Intersection Dependent 1

f___C.O.H. Project Engineer Chris McNeese f

Engineering Consultant Goodwyn, Mills and Cawood, Inc.
Fee Proposal (Field Survey)

PERSONNEL COST
Daily Rate
Man-days | @ 8hrs/day
Project Engineer 0.50] $ 1,360.00 | $ 680.00
PLS 0.15/$ 880.00 | $ 132.00
Survey Crew 043/ $ 800.00|$ 344.00
lEngineer Tech. / CADD 0.87[$ 600.00($ 522.00
Clerical 0.50] $ 520.00| % 260.00
Sub-Total | $ 1,938.00

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

eplenlealen

22
L]

2P
(]

Subconsuitant Administration Expense (5%)

elealealen
(4 L4

Sub-Total

TOTAL LABOR| $ 1,938.00
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City of Huntsville Engineering Division 9:48 AM
Project No.
Project Name Hwy. 431 Improvements (Addendum)
H Description Grade, Base, Pavement, and Signal
Scope of Work Pavement tie back to Proposed Old Big Cove Rd and Sutton Signal Renov.
I Project Length Intersection Dependent
C.0.H. Project Engineer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc.
— ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROA DWAY P LANS Project Engineer Engineer CADD
# OF DAYS/ (J DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL |SHEET|TOTAL|SHEET| TOTAL

TITLE SHEET 0.00] 0.00 0.00f 0.00] 0.00f 0.00 0.00
INDEX SHEET 0.10 0.00 0.00 0.02 0.00 0.02 0.00
PROJECT NOTE SHEET 0.00f 0.00 0.00f 0.00f] 0.00] 0.00 0.00
PLANS LEGEND 0.00] 0.00 0.00] 0.00] 0.00{ 0.00 0.00
TYPICAL SECTIONS
Main Roadway 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Cross Roads 0.25 0.06 0.02 0.13 0.03 0.25 0.06
Detour & Misc. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Ramps 0.00] 0.00 0.00] 0.00{ 0.00] 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUMMARY SHEET
Main Summary 0.00] 0.00] 0.00] 0.00] o0.00] 0.00] 0.00
SUMMARY BOX SHEETS
Roadway Pipe 0.10 0.03 0.00 0.13 0.01 0.25 0.03
Culvert Extension, New Culvert 0.00] 0.00 0.00f 0.00f 0.00f 0.00 0.00
Bridge Culvert Extension, New Bridge Culvert 0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
Guardrail 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Slope Paving (Under Bridges) 0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
Side Drain Pipe 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Signing 0.10] 0.02 0.00] 0.03] 0.00] 0.06 0.01
Base & Pavement 0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
Bridge 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Striping & Pavement Markings 0.10] 0.03 0.00] 0.06f 0.01 0.13 0.01
Curb & Gutter 0.10 0.02 0.00 0.03 0.00 0.06 0.01
Bridge End Slabs 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Roadway Lighting 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sidewalk 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Slope Paving (Ditches) 0.00f 0.00 0.00] 0.00f 0.00f 0.00 0.00
Ditch Summary 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Concrete Safety Barrier 0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
Retaining Wall 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
Misc. Boxes 0.20] 0.02 0.00{ 0.03] 0.01 0.06 0.01
Erosion Control 0.10] 0.02 0.00 0.03] 0.00] 0.06 0.01

0.00 0.00 0.00 0.00 0.00 0.00 0.00
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5/8/2013 City of Huntsville Engineering Division 9:48 AM
ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY PLANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS [SHEET| TOTAL |SHEET|TOTAL|SHEET| TOTAL
PLAN & PROFILE
Main Roadway 0.00] 0.00 0.00 0.00] 0.00f 0.00 0.00
Crossroads 1.00] 0.03 0.03] 0.13] 0.13] 0.25 0.25
Detours 0.00] 0.00 0.00f 0.00] 0.00f 0.00 0.00
Retaining Walls 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
0.00f 0.00 0.00] 0.00] 0.00f 0.00 0.00
PAVING LAYOUT
Main Roadway 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
Crossroads 0.10] 0.03 0.00 0.13] 0.01 0.25 0.03
Intersections 0.00f 0.00 0.00/ 0.00] 0.00f 0.00 0.00
0.00f 0.00 0.00] 0.00] 0.00] 0.00 0.00
INTERCHANGES
Geometrics 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
Ramps Profiles 0.00] 0.00 0.00 0.00] 0.00f 0.00 0.00
Site Grading 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
Cross Sections 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
Signing 0.00f 0.00 0.00] 0.00] 0.00f 0.00 0.00
0.00] 0.00 0.00] 0.00f 0.00f 0.00 0.00
TRAFFIC CONTROL
Sequence of Construction 0.10f 0.03 0.00 0.06] 0.01 0.13 0.01
Summary & notes 0.10] 0.03 0.00f 0.06] 0.01 0.13 0.01
Typical Section Sketches 0.00] 0.00 0.00f 0.00f 0.00f 0.00 0.00
Signing Layout 0.00] 0.00 0.00] 0.00] 0.00f 0.00 0.00
Special Drawings 0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
STRIPING & SIGNING
Signing, Striping & Pavement Markers Layout 0.10] 0.03 0.00f 0.06f 0.01 0.13 0.01
0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
SIGNALIZATION
Signal Layout (1 per site) 0.00 0.00 0.00] 0.00f 0.00f 0.00 0.00
Traffic Analysis 0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
Traffic Counts (1 per site) 0.00f 0.00 0.00] 0.00f 0.00] 0.00 0.00
|Signal Warrant Analysis (1 per site) 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
Special Details 0.00f 0.00 0.00f 0.00f 0.00f 0.00 0.00
(See Attached) 0.00f 0.00 0.00] 0.00] 0.00] 0.00 0.00
UTILITY SHEETS
Utility Sheets 0.10] 0.03 0.00] 0.061 0.01 0.13 0.01
0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
DRAINAGE SECTIONS
Pipe&Culvert X-Sect./Profiles 0.20] 0.06 0.01 0.25 0.05] 0.50 0.10
0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
LIGHTING
Plan Layout 0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
Special Details 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
EROSION CONTROL
Erosion Control Layout 0.10] 0.03] o0.00] 0.06] 001 0.13] 0.01
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5/8/2013 City of Huntsville Engineering Division 9:48 AM
ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY P LANS | Project Engineer Engineer CADD
# OF "DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL |SHEET|TOTAL|SHEET| TOTAL
Erosion Control Details 0.00f 0.00 0.00 0.00] 0.00 0.00 0.00
ROADWAY CROSS SECTIONS
Main Roadway 0.50] 0.03 0.02 0.13] 0.07] 0.25 0.13
Crossroads 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Earthwork Balancing 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00] 0.00 0.00] 0.00f 0.00f 0.00 0.00
SUB-TOTAL [ 335NN 006 0.37ANNWN 070
REVIEW MEETINGS
Design Criteria/Kickoff &\\\\\\\\\\\\%-M\\\\\\\m\\\\\\\\

30% Review
60% Review
90% Review

0.00

Stormwater Permits _
0.00

Drainage Report

Cost Estimates N 0.10] | 0.50| 0.75
| Design Hearing \-ﬁm \-m \\ 0.00

0.00

TOTAL MAN-DAYS _ R N
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5/8/2013 City of Huntsville Engineering Division 9:48 AM

|| Project No.

Project Name Hwy. 431 Improvements (Addendum)
Description Grade, Base, Pavement, and Signal
Scope of Work Pavement tie back to Proposed Old Big Cove Rd and Sutton Signal Renov.
Project Length Intersection Dependent
C.O.H. Project Engineer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc.
Fee Proposal (Roadway Plans)

PERSONNEL COST .
Daily Rate @
Man-days 8hrs/day

Project Engineer 0.18| $ 1,360.00 | $ 244.80
Design Engineer 0.87] $ 1,200.00| $ 1,044.00
IEngineer Tech. / CADD 145 % 600.00 | § 870.00
Clerical 1.00] $ 520.00| % 520.00

Sub-Total| $ 2,678.80

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)
Signal Design & Signal Warrant Analysis by Skipper Consulting $ 7,410.00
Geotechnical Survey/ Materials Testing (see man-day estimate) $ -
Performed By Geo Solutions: Mr. William Kennard, PE $ 4,370.00
Subconsultant Administration Expense (5%) $ 589.00
Sub-Total $ 12,369.00
TOTAL LABOR| $ 15,047.80
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City of Huntsville Engineering Division

- 06/13/13

9:48 AM

Project No.

Project Name Hwy. 431 Improvements (Addendum)

l Description Grade, Base, Pavement, and Signal

Scope of Work Pavement tie back to Proposed Old Big Cove Rd and Sutton Signal Renov.

Project Length Intersection Dependent

C.O.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.

ut-of-pocket Expenses

-

oadway Plans) II

PRINTING / REPRODUCTION COST iy
Sheets Total |Cost per
Type of printing/reproduction # of Sets| per Set | Sheets | Sheet Total
Construction Plan Submittal to Maintenance 7 4 28 $ 100]% 28.00
Mylar Submittal 1 4 4 $ 1250 | $ 50.00
0 $ -
0 $ z
0 $ g
0 $ -
Total Printing/Reproduction C $ 78.00
[Communication Cost (telephone, fax, etc.) Total
I3 -
[Postage Cost (overnight, stamps, etc.) Total
[$ -
Other (provide description on next line) Total
18 -
Total Out-of-pocket Expenses $ 78.00 |

Comments:
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 Geotechnieal Enpineering smd Moterials Tasting Services

MEMORANDUM

To: Mr. Eric Lan '

From: William T\ Kengard, R.E. ™)<

Subject: Scope and ifications
Improvements to US 431
Huntsville, Alabama
Project No.: 12-297

Date: May 6, 2013

Based on recent conversations with you, we understand there will be eight new
signal light poles associated with the project. These poles will require a separate
foundation report.

Accordingly the following supplemental scope and fee are presented.

Traffic Signal Pole Foundation Study

8 Borings @ 20/boring at $12/ft 1,920.00
Field Time 1,200.00
Report Preparation 1.250.00

Total $4,370.00

We request pole locations be staked in the field by others prior to our personnel
mobilizing to the site.

If you have any questions, please call.

7201 Opportunity Boulevard * Huntsville, AL 35810 « 256-837-6708 * Fax 256-837-6702
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U.S. Highway 431 at Sutton Road
Traffic Signal Design
Huntsville, Alabama

Scope of Work
Traffic Signal Design
U.S. Highway 431 improvements
Sutton Road
Huntsville, Alabama

Traffic Signal Warrant Study

The Consultant will conduct a traffic signal warrant study for the intersection of U.S. Highway 431 at
Sutton Road in Huntsville, Alabama. The study process to be followed to undertake the traffic signal

warrant study includes:

1. Collect traffic count information for the study intersection as required to complete the study
process;

Establish the criteria for traffic signal evaluation;

Conduct a traffic signal warrant evaluation for existing conditions for the study location;

Prepare documentation to reflect current signal warrants for the study location in a format
required by ALDOT;

Submit a “Draft” of the report to the Client’/Owner for review and comment;

Conduct a telephone conference with the Client to discuss the findings of the study efforts;
Prepare documents for transmittal to ALDOT; and

Coordinate ALDOT review of the study document.

pLN

o~Noo

The final study report document will be provided in draft formal (.pdf) for review and final comments. Upon
receipt of comments from the Client and City, the Consultant will publish a “final” version for the study
report. Six (6) copies of the report document will be submitted to ALDOT for their review. Skipper
Consuiting will work with ALDOT during their review of the study. Approval of the study by ALDOT is not
guaranteed by Skipper Consulting.

Traffic Signai Design

Intersections to be included in the traffic signal design effort will include:
- U.S. Highway 431 at Sutton Road

The Consultant would initiate the design portion of this project by discussing the parameters of the signal
design with the City of Huntsville and the Aiabama Department of Transportation. Following these
discussions, the signal design would be undertaken. It is assumed that base mapping of existing and
proposed conditions will be provided by the Client. This base mapping should include roadway geometric
features, striping, underground and overhead utilities, storm drainage, right of way, and easements and
shall be provided in either AutoCAD or Microstation format.

Design efforts for the project will be undertaken using procedures and specifications consistent with the
latest Federal Aid plan standards of the Alabama Department of Transportation and specifications as
provided by the City. Design efforts would include:

- Signal phasing and timing.

- Research applicable City and ALDOT specifications.
- Determine appropriate signal notes.

- Determine equipment and instaliation details.

1of2
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U.S. Highway 431 at Sutton Road
Traffic Signal Design
Huntsville, Alabama

The plan would be prepared in federal aid format for insertion in an existing plan set and would include
applicable a signal plan sheet, applicable detail sheets, striping modifications for the signalized
intersection, and updated quantities. The construction cost estimate will also be updated.

Plans shall be prepared for submittal to the City and ALDOT. The Consultant will attend any applicable
portions of review meetings and address all plan review comments received from ALDOT. Cost estimates

shall be updated for each review as necessary.

The Consultant shall provide one set of paper copies for each plan review and one set of mylars for the
Office Engineer submittal. Electronic files shall be provided as requested by the Client, in either AutoCAD
or Microstation format. Electronic files and paper copies of the estimate shall be provided with each plan

review.

Items Specifically Excluded from the Scope of Work

All work tasks which are not included in the scope are excluded. Work tasks which are specifically
excluded include, but are not limited to, the following:

Surveying

Geotechnical investigation
Pole design

Pole foundation design
Permitting

20f2
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City of Huntsvllle Engineering Division

06/13/13

3:10 PM

T_’?oject No.

STPAA-0001() =

Project Name

Description

us, nghway 431 Improvements
Sutton Road hiu

Scope of Work

Project Length|

Trafflc Signalization

C.O.H. Project Engineer

En Ineerln Consultant

Skippe yer Consultlngr

'GRAND TOTAL OF FEE PROPOSAL

Out-of-pocket

S _ Labor Cost Expenses Fee
Corrldor Study $0.00 $0.00 $0.00
Fleld Surveys $0.00 $0.00 $0.00
Prellminary Roadway Plans $0.00 $0.00 $0.00
Prellminary Bridge Plans $0.00 $0.00 $0.00
[Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $7.410.00 $0.00 $7,410.00
Bridge Plans $0.00 $0.00 $0.00
Dralnage Plans $0.00 $0.00 $0.00
Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental ~$0.00 $0.00 $0.00

GRAND TOTAL FEE $7,410

LABOR RATES Effective Time Period
Classification Hourly Rate Asslgned Personnel
Project Engineer $130.00 Richard Caudle
Environmental Scientist o : SRR
Design Engineer et
[Engineer Tech. / CADD $65.00 [Ty Cosby
Clerical $40.00 ~|AnitaOsbourpe
LS k. S ke :
Survey Crew
’ 5/6/2013
Sighed Date
President

Position/Title
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City of Huntsviile Engineering Divislon 3:10 PM
Project No. STPAA-0001( )
Project Name U.S. Highway 431 Improvements
Description Sutton Road
Scope of Work Traffic Signalization
Project Length
C.O.H. Project Engineer
|L_Engineering Consuitant Skipper Consuiting
[ ESTIMATED MAN-DAYSI .
Design Englineer Tech.
ROADWAY PLANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS|SHEET| TOTAL |SHEET|TOTAL{SHEET| TOTAL
TITLE SHEET ~ 0.00] 0.00] 0.00] 0.00] 0.00] 0.00 0.00
INDEX SHEET 0.00] 0.00] 0.00] 0.00] 000/ 0.00 0.00
PROJECT NOTE SHEET 0.00] 0.00f 0.00] 0.00] 0.00] 0.0 0.00
PLANS LEGEND 0,00] 0.00] o0.00f 0.00] 0.00{ 0.00 0.00
TYPICAL SECTIONS S RGN R
Main Roadway 0.00] 0.00] 0.00] 0.00] 0.00] 000/ _ 0.00
Cross Roads _0.00] 0.00 0.00f 0,00 0.00[ 0.00 0.00
Detour & Misc. ~_0.00f 0.00 0.00] ©0.00] 0.00] 0.00 0.00
Ramps 0.00] 0,00 0.00] 0,00f 0.00] 000 0.00
i —0.00] 0,00] 000/ 0,00 0.00] 0.00 0.00
RIS s " 0.00] 0,00/ 0.00 0.00] 0.00] 0.00 0.00
SUMMARY SHEET DI AR TN
[Maln Summary ~ [ 000 000 0.00f 000[ 0.00f 0.00{ _0.00
SUMMARY BOX SHEETS Sy : R S chEen G T Tl
Roadway Pipe ~ 0.00]  0.00] o0.00f 0.00{ 0.00 0.00 0.00
Culvert Extension, New Culvert — 0.00] 0.00f 0.00f 000 0.0] 000 0.00
Bridge Culvert Extension, New Bridge Culvert 0.00] 0.00 0.00f  0.00f 0.00] 0.00 0.00
Guardrall 0.00] 000  0.00] 0.00] 0.00] 0.00 0.00
Slope Paving (Under Bridges) 0.00] 0.00] o0.00] 0.00] 0.00] 0.00 0.00
Side Drain Pipe 0.00] 0.00] 0.00] 0.00] 0.00f 0.00 0.00
Signing 0,00 0.00] 0.00] 0.00] 0.00] 0,00 0.00
Base & Pavement 0,00] 0,00 0.00] 0,00 0.00] 0,00 0.00
Bridge 0,000 0.00] 0.00] 0.00f 0.00f 0.00 0.00
Striping & Pavement Markings "0.00f 0,00 0.00] 0.00] 0.00] 0.00 0.00
Curb & Gutler 0.00] 0.00] _ 0.00] 0.00] 0.00] 0.00] _ 0.00
Bridge End Slabs 0.00f 000] 000 0.00{ 0.00[ 0.00 0.00
Roadway Lighting "0.00] 0,00/ 0.00] "0.00] 0.00{ 0.00 0.00
Sidewalk — 0,00 . 0.00] o0.00 0.00] 0.00] 0,00 0.00
Slope Paving (Ditches) 0.00] 0.00] o0.00] 0,00 0.00] 0.00 0.00
Ditch Summary 0.00] 0.00] 0.00] 0.00] 0.00] 0.00 0.00
Concrete Safety Barrler 0,00] 0.00 0.00] _0.00] 0.00] 0.00 0.00
Retalning Wall ~0.00] 0,00 0.00] 0.00] 0.00] 0.00 0.00
Misc. Boxes 1,00 0,25] 0.25] 0.00{ 0.00] 0.25 0.25
Erosion Control 0.00] 0.00 0.00 QOO 0.00]  0.00 0.00
0.00] 0.00] 000/ 000 0.00] 0.00 0.00
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City of Huntsvilie Engineering Division 3:10 PM
ESTIMATED MAN-DAYS
Design Englineer Tech. /
ROADWAY P LANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL |SHEET|TOTAL|SHEET| TOTAL
[PLAN & PROFILE el <50 L : . ;
Main Roadway 0.00] 0.00 0.00{ " 0,00f 0.00] 0.00 0.00
Crossroads _0.00].0.00 0.00{ 0.00f 0.00{ 0.00 0.00
Detours _0.00f 900 0.00{ 0.00] 0.00] 0.00 0.00
Retalning Walls OQ(_J 0. ),00 0.00] 0.00] 0.00] 0.00 0.00
. 0,00 0,00/ 0.00] 0.00] 0.00] 0.00 0.00
PAVING LAVOUT ™ R e i s
Main Roadway 0.00] "0,00] 0.00f 0.00] 0.00] 0.00 0.00
Crossroads 0.00] 0.00 0.00}] 0.00] 0.00] 0.00 0.00
Intersections 0.00] 0.00 0.00[  0.00{ 0.00}. 0.00 0.00
ey 0,00 0,00] __0.00] __0.00] 0.00] 0,00 0.00
INTERCHANGES LTI T BB
Geometrlcs '0 00|  0.00 0.00] Q.00 0.00{ 0.00 0.00
Ramps Profiles 0.0C 7 0,00] 0.00] 0.0 0.00] 0.00 0.00
Site Grading 0. OCZ 0.00 0.00] 0.00] 0.00] 0.00 0.00
Cross Sectlons 000/ 0.00] 000 0.00] 0.00] 0.00 0.00
Signing : "_'0.00 ~0.00 0.00] . 0,00{ 0.00 '_ 0.00 0.00
' ey i '_000 0.00 0.00]  0.00[ ©0.00} 0.0 0.00
TRAFFIC CONTROL _ S ; Eia :
Sequence of Construction 0, 00 0.00] 0.00] 0,00 0.00f 0.00 0.00
Summary & notes X 00| 0.00 0.00] 0.00] 0.00] 0.00 0.00
Typlcal Section Sketches ~0.00]  0.00 0.00]  0.00/ 0.00] 0.00 0.00
Signing Layout 0.00] . 0.00 0.00{ _ 0.00{ 0.00] 0.00 0.00
Speclal Drawings 0.00] 000] 0.00f 0.00] 0.00] 0.0 0.00
0,00 0.00 0.00] 0,00{ 0.00f 000 0.00
STRIPING & SIGNING _ hia ' : _
Signing, Striping & Pavement Markers Layout 0.00f 0.00 0.00[ 0.00f 0.00] 0. 00 0.00
_ 0,00] _0.00] 0.00] 0.00] 0.00[ "0.00]  0.00
B 0.00] _0.00 0.00] 0,00/ 0.00{ 0.0 00 0.00
SIGNALIZATION 5 s Y T b
| Signal Layout (1 per site) 1,00]  2.00] 2.00] 0.00] 0.00 1.50 1.50
Traffic Analysis 0,00] 0.00 0.00] 0,00] 0.00] 0.00 0.00
Traffic Counts (1 per site) 1,00] "0.00] 0.00f 0,00] 0.00] 2.00 2.00
Signal Warrant Analysis (1 per site) 1.00{ 1,00 1.00{ 0.00[ 0.00f 2.00 2.00
Special Detalls 0.00] 0.00] 0.00] 0,00 0.00] 0.00 0.00
__'__” A 0.00] O. 00' 0.00 0,00f 0.00] 0.00 0.00
UTILITY SHEETS Loty _ ; ; SR ;
Utility Sheets 0.00] _0,00] __0.00] _0.00] 0.00] _p.00 0.00
S 0.00] .0.00 0.00] 0.00] 0.00] 0.00 0.00
DRAINAGE SECTIONS i IR N o :
Pipe&Culvert X-Sect./Profiles 0.00{ 0.00 0.00] 0.00{ 0.00] 0.00 0.00
vEa : O(LQ ~ 0.00 0.00} 000 0.00 0.00 0.00
bk 000 0.00] o000f 000] 000 000 0.00
LIGHTING R ' it AR
Plan Layout 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
Special Detalls 0.00] 0.00 0.00]  0.00] 0.00] 0.00 0.00
; 0.00] 0.0/ 0.00[ 0.00] 0.00] 0.00 0.00
EROSION CONTROL : : i
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5/6/2013 City of Huntsville Engineering Division 3:10 PM
ESTIMATED MAN-DAYS
Daslign Engineer Tech. /
ROADWAY PLANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS SHEET| TOTAL |SHEET]| TOTAL SHEET TOTAL
Eroslon Control Layout 0,00} 0.00 0.00{ 0.00] 0.00] 0.00 0.00
[Eroslon Control Details _6.00] 0,00] 0.0 000] 0.00] 000 _ 0.00
ROADWAY CROSS SECTIONS s e TR : R
Main Roadway 000 0.00 0.00] 0 00} 0.00] 0,00 0.00
Crossroads 0.00] _0.00] 0.00[ 0.00] 0.00] 0.00 0.00
Earthwork Balancing —0.00] _0.00] 0.00] 0.00] 0.00] 0,00 0.00
: T __ 0.00]  0.00 0.00] 0.00] 0.00{ 0,00 0.00
SUB-TOTAL [ 400NN 325NN 0.00RNNY 675
REVIEW MEETINGS ' ' ' gL
Design Criteria/Kickoff

30% Review

60% Review

90% Roview

Stormwater Pérmlts

Dra_!nage Report

Cost Eétlmatés

\\\\\\\\‘

Deslgn He_arir_\g

SUB-TOTAL_

TOTAL MAN-DAYS

\\

_-

T'

0-:.09 N 0.0

AN \\\\\\\\-m\\\ \-IE\\\
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5/6/2013 City of Huntsville Engineering Division 310 PM

Project No. STPAA-0001()
L Project Name U.S. Highway 431 Improvements
fl

Description Sutton Road
Scope of Work Traffic Signalization
Project Length
C.0.H. Project Engineer
Engineering Consultant Skipper Consuitin
Fee Proposal (Roadway Plans

=

PERSONNEL COST

- Man-days  |8hrs/day sl
Project Engineer 4.00] $ 1,040.00 | $ 4,160.00
Design Engineer 0.00] $ - 19 -
|Engineer Tech. / CADD 6.25{$ 520.00 | $ 3,250.00
Clerical ; 0.00{$ 320.00}% -
Sub-Total| $ 7,410.00

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)
. - ' 2 . . .- v 2y : . 5 -.. FESr— $ . = '- W

Subconsultant Administration Expense (5%)

<nlenlen i
AR NRIen
(]

Sub-Total

TOTAL LABOR| $ 7,410.00




